

Bid - Correct for both schools base bid and domestic water heater (total \$1,966,000)

CUSTER BAKER BOILER PROJECT

	Amount (Lump Sum in Words)		Amount (Number)
Base Bid	<u>SIX HUNDRED FIFTY THOUSAND</u>	Dollars	<u>\$ 750,000</u>
Domestic Water Heater	<u>TWO HUNDRED TWELVE THOUSAND</u>	Dollars	<u>\$ 212,000</u>

FRANKLIN HIGH BOILER PROJECT

	Amount (Lump Sum in Words)		Amount (Number)
Base Bid	<u>EIGHT HUNDRED FORTY THOUSAND</u>	Dollars	<u>\$ 840,000</u>
Domestic Water Heater	<u>ONE HUNDRED SIXTY FOUR THOUSAND</u>	Dollars	<u>\$ 114,000</u>

Addendum 1 & 2- yes

Allowance - \$75,000 (combined)

Boiler & Dom water heater/tank

removal - no need for architectural modifications

Install - no need for architectural modifications

- Irish to confirm domestic water can fit through existing door
- Demo will be cut as needed for removal
 - Tanks are 40" door is 42"

Custer Baker - box removal from the roof

Lead time

- Boiler - Lochinvar (6 weeks)
- Pumps - B&G (Delivery TBD)
- VFD - High (ABB) Custer Baker (???)
- Domestic Water - Lochinvar (Custer Baker) RBI (High School)

Pre-con meeting on or about May 5

- Schedule
- Submittals
- Lead times
- OAC every other week
- Schedule Of Values