

PROJECT: 24.022. — AISD Administrative Building
ARCHITECT:
OWNER: Annette Island School District
DESCRIPTION: Sidewalk at CTE Building
DETAILS:
EXTENSION: 0 calendar days added

DATE:
COP#: 17



	UM	Labor		Material	Equip	Subs
		Hours	Total			
1 — Prep & Grading	LS	0.00	0.00	0.00	0.00	1,409.00
2 — Place Sidewalk	3.0 CY	20.00	1,900.00	1,900.00	0.00	0.00
Column Totals		20.00	1,900.00	1,900.00	0.00	1,409.00
Markup %			20.00%	20.00%	0.00%	10.00%
Markup \$			380.00	380.00	0.00	140.90
			2,280.00	2,280.00	0.00	1,549.90

Subtotal	6,109.90
Foreman	342.00
Consumables	136.80
Bond & Insurance	197.66
Tero Fee - 3%	203.59
TOTAL COST	\$6,989.95

Notes:

Labor: 3 crew for 1 day
 Sidewalk priced as 4" fiber reinforced concrete

We reserve the right to correct this quote for errors and omissions. This quote covers direct costs only and we reserve the right to claim for impact and consequential costs. This price is good for acceptance within 20 days from the date of receipt. All design responsibility by DCI and/or subcontractors is excluded.

		Date	
	6/10/2025		6/10/2025
Annette Island School District	Date	Dawson Construction, LLC Andrew Kolanko, Project Manager	Date

