



SMITHVILLE INDEPENDENT SCHOOL DISTRICT

PO Box 479
Smithville, Texas 78957

Ph. (512)237-2487
Fax (512)237-2775

David Edwards
Director of State & Federal Programs

Timeline of Smithville ISD Safety & Security Upgrades

- October 16, 2017 – STOP!T
 - Began implementation of anonymous reporting system for Smithville ISD
- February 16, 2018 – Standard Response Protocol
 - Began implementation of Standard Response Protocol as part of Smithville ISD emergency response plan
- March 27, 2018 – Security Assessment
 - Contracted with Combs Consulting Group to conduct district-wide Security Assessment
- April 3, 2018 – SJHS Security
 - Added security measures to new Smithville Junior High construction project (cameras and controlled access)
- May 15, 2018 – Combs Security Assessment
 - Received Security Assessment & Cost Analysis Report from Combs Security for Smithville ISD
- June 4, 2018 – Safety/Security Priority Recommendations
 - Based on Combs Security Assessment and internal administrative discussions 4 Phase I recommendations (SRO, access control @ SHS, perimeter fencing @ SES, perimeter fencing at BP) and 1 Phase II recommendation (secure vestibules @ all campuses) were presented to the Smithville ISD school board
- August 14, 2018 – School Resource Officer
 - Memorandum of Understanding signed with City of Smithville to share cost of providing 1 SRO to SISD
- August 16, 2018 – Raptor Visitor Management
 - Implemented the Raptor Visitor Management system to better control visitors, contractors and volunteers on campus
- October 4, 2018 – SISD Board Security Workshop
 - Board workshop to discuss Smithville High School security upgrade plans
- October 18, 2018 – High School Security Upgrade
 - Approved Combs Consulting to complete specifications for access/intrusion/video and secure vestibule proposal and to lead the preparation, solicitation and bid process for this upgrade
- November 13, 2018 – Public Safety Meeting
 - Public meeting held to discuss current district safety protocols, plans for the future, and to solicit feedback from the public
- March 28, 2019 – Smithville High School RFP
 - Request for Proposals issued for High School Security upgrades (access control system, additional cameras, new intrusion alarm)

- April 29, 2019 – Selection of Security Contractor
 - SISD Board approved Knight Security to complete SHS security upgrades
- August 15, 2019 – CRASE training
 - Lockhart Sheriff's department conducted Civilian Response to Active Shooter Event training for secondary staff
- September 3, 2019 – School Guard
 - School Guard purchased for campuses to provide active shooter alert capabilities to SISD staff
- January 22, 2020 – School Safety & Security Grant Submitted
 - Grant proposal submitted to defray costs of 1) 2-way radio for district emergency communication and 2) perimeter fencing at elementary campus (\$29,158 = total grant award)
- April 30, 2020 – Smithville Elementary Access Control/Security Fencing
 - Combs Consulting accepted to provide design, RFP documents and construction administration of security fencing/access control to SES perimeter
- May 21, 2020 – Smithville Elementary RFP
 - Request for proposal issued for Smithville Elementary access control/security fencing project
- June 15, 2020 – Selection of Fencing Contractor
 - SISD Board approved Swift Corp to complete SES access control/security fencing
- September 1, 2020 – Smithville Elementary
 - Security enhancement to newly renovated Smithville Elementary campus operational (fencing/access control, secure bus gates, secure vestibules)
- June 17, 2021 – Brown Primary RFP
 - Request for proposal issued for Brown Primary for security fence installation
- July 19, 2021 – Selection of Fencing Contractor
 - SISD Board approved Swift Corp to complete Brown Primary security fencing project (including access control on entrance gate)
- September 21, 2021 – Smithville Elementary Camera Install
 - Brycomm retained to install 44 interior/exterior cameras on SES campus
- Summer 2022 – Tiger Academy/DAEP
 - Will install cameras at new TA/DAEP campus. Additionally add camera at BP controlled access gate.