



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 730 E. Central Entrance

*Mailing Address: 215 North 1st Avenue East
Duluth, Minnesota 55802*

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: School Board Members

From: Kerry M. Leider

Date: September 7, 2012

Re: Long-range Facilities Plan Change Order Approval Information

Pursuant to School Board Resolution #B-8-08-2565, the following Change Orders pertaining to the Long-range Facilities Plan were signed by Bill Hanson during the month of August:

Piedmont School

Piedmont ES LRFP – Doors, Frames and Hardware

Change Order #4 Bid 1183 (WS #12) – Northern Door & Hardware, Inc.

Change Order increase for changes to the door hardware to eliminate the delay egress function from the lower level entrance doors

Add: \$248.00

All Change Orders for Piedmont Elementary School as listed above reflect a total increase of \$248.00.

All project Change Orders listed on this report are available for review by School Board members upon request. If you wish to have copies of this information, please contact the Facilities Management Office.