

**Change Orders Signed
April 2026**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
A.G. O'Brien	Facilities	Finishes and mail room, modifications to the fin tube radiation and steam relief insulation at First Street Buildout (+\$9,865.38)
Belknap Electric	Facilities	Nine electrical changes at First Street Buildout (+\$24,236.19)