

INFORMATION ITEM

Workday Student Status Report December 2022/January 2023

Description of the Project: This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

Project Status: 36% complete and on-budget and schedule

Objectives of the Project: The project will:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes, providing an agile response to institutional and environmental changes

Status Summary: Key Accomplishments

- December 16, 2022: Workset A and B testing goals met

Key Events and Milestones

December 2022 – July 2023

- Workset B testing activities continue – 2/10/23
- Workset C activities – 2/1/23–4/30/23
- Workset D activities – 5/1/23–7/30/23

Resource:

Dr. Abe Johnson, SVP Campus Operations
972-985-3760
ajohnson@collin.edu