

Attachment A			
1	Demo Floors and Ceilings Throughout Building	ADD	\$ 196,000.00
2	Remove and Replace Floors Throughout Building: Carpet and LVT	ADD	\$ 211,000.00
3	Replace Lenses at Light Fixtures Throughout Building	ADD	\$ 60,000.00
4	Replace Ceiling Tile & Grid Throughout Building	ADD	\$ 145,000.00
5	Added Walls per Floor Plan	ADD	\$ 100,000.00
6	HVAC Ceiling Rework for New Ceilings	ADD	\$ 90,000.00
7	Added Doors and Hardware above Original Scope in New Admin	ADD	\$ 35,000.00
8	Millwork & Countertop Replacement	ADD	\$ 75,000.00
9	New Double Door and Electrified Hardware at DAEP transition	ADD	\$ 7,500.00
10	Additional Safety and Security Possbile Adds	Allowance	\$ 30,000.00
11	Additional Split System for New Safety and Security	Allowance	\$ 15,000.00
13	Temps Walls	Allowance	\$ 15,000.00
14	Floor Protection	Allowance	\$ 10,000.00
15	Electrical and Data for new Double Door at DAEP	Allowance	\$ 7,000.00
15	Contingency & Insurance	12.50%	\$ 124,562.50
Total:			\$ 925,062.50