



PO Box 7454
Kalispell, MT 59904
Phone: (406)250-5186
Email: randy@mechsolt.com

Change Order Request

CO #

1

Project : Babb Boiler

Owner : Browning School District

Initiator :

From: Mechanical Solutions

Description:

We are quoting you an extra to the contract in the amount of \$11,778.72 for additional labor and/or material on the above referenced project as outlined below:

Materials	Qty:		Price:	Ext. Price:
Expansion Tank	2	@	\$3,990.00	\$7,980.00
1" Copper Pipe	10	@	\$16.79	\$167.88
1" Copper press fittings	1	@	\$250.00	\$250.00
Labor:				
Admin	2	@	\$80.00 / Hour	\$160.00
Journeyman	12	@	\$75.00 / Hour	\$900.00
Apprentice	12	@	\$65.00 / Hour	\$780.00
Permits				
Warranty on Materials				\$691.15
Consumables		@	5 % of Labor	\$92.00
Safety		@	2 % of Labor	\$36.80
Equipment Rentals	1	@	\$0.00 / Day	\$0.00
Truck Trips	2	@	\$80.00 / Trip	\$160.00
Overhead		@	5 %	\$560.89

Total Add : \$11,778.72

This Change Order will require an additional 2 days to complete.

This modification constitutes compensation in full for direct costs only which are attributable to the changes ordered herein.
We reserve our rights to time extensions, time-related costs, and any indirect cost that result or flow from the changes ordered herein.

We will proceed on the above upon receipt of written authorization to do so.

Authorized Signature:

Pricing void if not accepted in 30 days from request date listed above.