

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMA

JUN 18 2010 JUN 29 2010

OWNER	<input type="checkbox"/>	PCO # 16
CONSTRUCTION MANAGER	<input type="checkbox"/>	
ARCHITECT	<input type="checkbox"/>	
CONTRACTOR	<input type="checkbox"/>	
FIELD	<input type="checkbox"/>	
OTHER	<input type="checkbox"/>	

(Instructions on reverse side)

PROJECT: LAURA MACARTHUR ELEMENTARY
 (Name and address) BID PACKAGE #1162-1
 720 NORTH CENTRAL AVENUE
 DULUTH, MINNESOTA 55807

CHANGE ORDER NO.: 3100-04

INITIATION DATE: 3/31/2010

PROJECT NOS.: 0807-04

TO CONTRACTOR: VEIT AND COMPANY, INC.
 (Name and address) 14000 VEIT PLACE
 ROGERS, MINNESOTA 55374

CONTRACT FOR: Contract #3100
Earthwork

CONTRACT DATE: 10/20/10

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for PR #13 and RCO #27 as noted on attached page.

RECEIVED
 JUL 01 2010

I.S.D. #709
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	1,034,626.00
Net change by previously authorized Change Orders	\$	504,880.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	1,539,506.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	22,679.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	1,562,185.00
The Contract Time will be (increased) (decreased) (unchanged) by	zero (-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.
 ADDRESS: 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ARCHITECT: DSGW ARCHITECTS
 ADDRESS: 2 West First Street, Duluth, Minnesota 55801

BY: [Signature] DATE: 7/1/10

BY: [Signature] DATE: 6/28/10

CONSTRUCTION MANAGER: BOSSARDT CORPORATION
 ADDRESS: 8300 Norman Center Drive, Ste. 770, Mpls, MN 55437

BY: [Signature] DATE: 6/23/10

CONTRACTOR: VEIT AND COMPANY, INC.
 ADDRESS: 14000 Veit Place, Rogers, Minnesota 55374

OWNER: INDEPENDENT SCHOOL DISTRICT #709
 ADDRESS: 215 North 1st Avenue East, Duluth, MN 55802

BY: [Signature] DATE: 6/15/10

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.