



Board of Education Meeting  
Wednesday, May 21, 2025

---

Agenda Item II-F: North Long Term Facilities Maintenance Change Orders Totaling  
+\$55,974.29

Presented by: Amy Skaalerud, Executive Director of Finance and Business Services

---

**Background:**

-Change Order #1 with JT Electric in the amount of +\$351.71 to add an exit light in the weight room.

-Change Order #2 with JT Electric in the amount of +\$9,035.58 to revise the lighting and lighting controls in the media center to match existing conditions and to add wireless dimming.

-Change Order #1 with MCI, Inc. in the amount of +\$45,595.00 to replace cafeteria flooring which was not in the original scope of work but was added due to overall bids coming in favorably and there being additional funds available.

-Change Order #1 with WL Hall Company in the amount of +\$992.00 to add an additional passage door based on comments received on the returned plan submittal.

---

**Administration Recommendation:**

The Administration recommends approval of these change orders for the above named project.