

**LEWISTON-ALTURA #857
TENTATIVE PLANNING TIMELINE
Revised April 10, 2023**

STEP	TASK	DATE	NOTES
ACTION			
3.1	Community Task Force "Re-group" Invitation	Week of February 13th, 2023	
3.2	STAFF MEETING(S) : Review Assessment Info; Timelines	March 1, 2023	7a.m.; 11a.m.; 3:15p.m.
3.3	TASK FORCE MEETING(S) : Review Assessment/Financial Info; Needs & Goals	March 1, 2023	Will meet March - April
3.4	<i>Facility/Operating Levy Focused Community Survey Drafting Begins</i>	Early March, 2023	
3.5	BOARD MEETING : <i>Survey Review & Input</i>	March 27, 2023	
3.6	ENGAGEMENT MEETING #3 : Communicate Findings (Strategic Plan & Facilities), " What We've Learned... " - <i>Communicate Assessment/Financial Info, Task Force Preliminary Options, Receive Feedback</i>	April 3, 2023	
3.7	BOARD & COMMUNITY TASK FORCE : <i>Engagement Meeting #2 Results</i>	April 10, 2023	
EVALUATION			
4.1	<i>Survey Launch</i>	April 12, 2023	Survey closes - May 5th
4.2	BOARD & COMMUNITY TASK FORCE : <i>Survey Results / "Refine" & Determine Final Plan</i>	May 15, 2023	
4.3	ENGAGEMENT MEETING #4 : Communicate Findings, " The Unveiling... " - <i>Communicate Final Plan, Receive Feedback</i>	May 22, 2023	If positive survey results
4.4	BOARD MEETING : Approve Submittal of Review and Comment	June 12, 2023	If positive survey results
4.5	Submit Review and Comment	Late June, 2023	Last day to submit is August 9, 2023
4.6	BOARD MEETING : Adopt Resolution Calling for November Election	August, 2023	Last day to adopt is August 25, 2023
4.7	District Information Campaign	August - September, 2023	Outside advocacy also begins
	Tentative Election Date	November 7, 2023	