

# INFORMATION ITEM

## ***Workday Student Status Report April 2023***

**Description of the Project:** This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

**Project Status:** 52% complete and on-budget. Yellow schedule status.

**Objectives of the Project:** The project will:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

### **Status Summary: Key Accomplishments**

- March 14, 2023: RFP closed for CE registration
- March 27, 2023: Workset B development and testing goals met
- March 28, 2023: Title IX application, hosted by Guardian, went live

### **Key Events and Milestones**

April, 2023 – July, 2023:

- Third-party vendor selection activities continue – 4/28/23
- Training Development Plan sign-off – 4/27/23
- Workset C:
  - Testing activities continue – 4/28/23
  - Configuration/design activities – 4/30/23
- Workset D:
  - Configuration/design activities – 5/1/23 - 7/30/23

### **Resource:**

Dr. Abe Johnson, SVP Campus Operations  
972-985-3760  
ajohnson@collin.edu