

Change Proposal Request Form (recommendation)

Project: Central Middle School Re-roof
Galveston ISD

Request No.: 9

BEAM Project No.: 220431

Date: November 8, 2023

To: Galveston ISD
3904 Avenue T
Galveston TX 77550

Via: E-mail

Attention: James Grant

This is a request for an itemized quotation in the Contract Sum and/or time for the following proposed modifications to the Contract Documents.

This request is not an authorization for changes or additional work and it does not revise the contract price.

Description of Work:

Install new netting supplied by others to eliminate any large debris from hitting the floor. Provided protection, zip ties, wire netting tarps, man-lifts & safety supplies. Remove and dispose of all debris generated by job.

Provide unit cost labor and material of the following:


01. Gymnasium Interior Protection Netting:	
a. 345.5 Man Hours.....	\$25,912.50
b. Materials.....	\$3,900.00
c. P&P Bonds.....	\$596.25
02. Total CPR.....	\$30,408.75

Attachment: FW Walton Proposal

This change proposal was initiated at the request of the:			
<input checked="" type="checkbox"/> Owner	<input checked="" type="checkbox"/> Architect	<input checked="" type="checkbox"/> Engineer	<input type="checkbox"/> Contractor

James Grant
GISD

Tony Walton
FW Walton



Jason Benoit
Director – BEAM: Houston

cc: All Parties
Bill Coltzer, Z6
Zach Johnson, Z6
Josh Walton, FW Walton
Griselda Garcia: BEAM
File Div. 5

Change Proposal Request

Project: Galveston ISD - Central Middle School
 3014 Sealy Ave.
 Galveston, TX 77550

Request **9**

Construction Project #:

Walton Job No: 3-1204-11

Date 11/8/2023

To: PBK Architects / Beam Professionals
 11 Greenway Plaza, 22nd. Floor
 Houston, Tx 77046

Rev.

Attn: Mr. Jason Benoit

Condition Encountered:

PBK/Beam CPR #9 - Safety concerns in gym.

Description of Work:

Install new netting supplied by others to eliminate any large debris from hitting the floor. Provided protection, zip ties, wire netting tarps, man-lifts & safety supplies. Remove and dispose of all debris generated by job.

345.5 Man-Hours	\$25,912.50
Materials	\$3,900.00
P&P Bonds	\$596.25
FOR THE SUM OF	\$30,408.75

Exclusions: Engineering of any kind, painting, reinstallation of fixtures, sales tax & overtime work.

20 Additional days will be required for this change

NOTE:

F. W. Walton Inc. terms and conditions apply.

If I can provide you with any additional information, please call me @ 713-674-9777.

Sincerely,

 F.W. Walton Inc.
 Tony Walton, Vice President

Name: _____ Title: _____ Date: _____