MAIA° Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address): Lincoln-Piedmont Elementary School 2827 Chambersburg Avenue Duluth, MN 55811	CHANGE ORDER NUMBER: 6 INITIATION DATE: 6/10/11	02	CONSTRUCT	OWNER: TION MANAGER: ARCHITECT: CONTRACTOR:
TO CONTRACTOR (Name and address): Johnson's Carpet One, Inc. 5611 Grand Avenue Duluth, MN 55807	PROJECT NUMBERS: 08002 20213 CONTRACT DATE: 05/04/20 CONTRACT FOR: General	0		FIELD: ☐ OTHER: ☑
	Construction	(D)	eceiv	同り
THE CONTRACT IS CHANGED AS FOLL	OWS:	n	AUG 0 4 2011	
Item No. 001 - PCO 166 Add for vinyl tile	s \$720.00 unt This Change Order \$720.0	1	I.S.D. #709 FACILITIES MGMT	
The original Contract Sum was Net change by previously authorized Char The Contract Sum prior to this Change Or The Contract Sum will be increased by thi The new Contract Sum including this Char The Contract Time will be increased by Ze	nge Orders der was is Change Order in the amount nge Order will be		\$ \$ \$ \$	155,900.00 24,122.00 180,022.00 720.00 180,742.00
The date of Substantial Completion as of t NOTE: This summary does not reflect char authorized by Construction Change Direct	he date of this Change Order that the Contract Sum, Contra			which have been
NOT VALID UNTIL SIGNED BY THE OWI	NER, CONSTRUCTION MANAGE	R, ARCHITECT A	AND CONTRACTOR.	
Kraus-Anderson Construction Company CONSTRUCTION MANAGER (Firm name) 3716 Oneota Street, Duluth, MN 55807		SJA Architects ARCHITECT (Firm name) 11 E. Superior St., Ste. 340, Duluth, MN 55802		
ADDRESS	AC AC	DRESS	Jan.	
BY (Signature) Mike Dosan, Jr. (Typed name) DATE:	1-17-11 La	(Signature) Ty Turbes Sped name)	DATE:	7-25-11
Johnson's Carpet One, Inc.	` •	<i>pea name)</i> D#709 Duluth F		
CONTRACTOR (Firm name) 5611 Grand Avenue, Duluth, MN 55807 ADDRESS		OWNER (Firm name) 215 N. 1 st Avenue E., Duluth, MN 55802 ADDRESS		
Jane J-ulda	AL			······································
By Signature) Dane Fuld (Typed name) DATE:	7-13-11 BY	(Signature) 100,5619 pediname)	a Punyko DATE:	