

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMA

MAY 31 2013

JUN 10 2013

CONSTRUCTION MANAGER

ARCHITECT

CONTRACTOR

FIELD

OTHER

☐
☒
☒
☒
☒
☒

PCO # 100

(Instructions on reverse side)

PROJECT:

(Name and address)

MYERS-WILKINS ELEMENTARY SCHOOL
1027 N 8TH STREET (BID #1215)
DULUTH, MINNESOTA 55805

CHANGE ORDER NO.:

1000.002

INITIATION DATE:

5/16/2013

TO CONTRACTOR:

(Name and address)

BUILDING MATERIAL SUPPLY, INC.
2300 LOUISIANA AVENUE NORTH
GOLDEN VALLEY, MINNESOTA 55427

PROJECT NOS.:

0807.02

CONTRACT FOR:

Contract #1000

CONTRACT DATE:

Miscellaneous Specialties
Supply
6/28/2012

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for
Proposal Request #053 as noted on the attached
page as PR #053.

RECEIVED
JUN 18 2013

I.S.D. #709
FACILITIES MGMT

20618

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	34,250.00
Net change by previously authorized Change Orders	\$	4,322.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	38,572.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	893.00 839.00
The Contract Time will be (increased) (decreased) (unchanged) by		39,465.00 39,411.00
The date of Substantial Completion as of the date of this Change Order therefore is		ZERO (-0-) days unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 1 15 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: [Signature] DATE: 6/4/13
CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: [Signature] DATE: 6-7-13

ADDRESS 5270 West 84th Street Ste. 550, Mpls, MN 55437

BY: [Signature] DATE: 6/4/13
CONTRACTOR: BUILDING MATERIAL SUPPLY, INC.

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS: 2300 Louisiana Avenue N Golden Valley, MN 55427 ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: [Signature] DATE: 5/28/13 BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.



AIA DOCUMENT G701/CMA • CHANGE ORDER • CONSTRUCTION MANAGER-ADVISER EDITION • 1992 EDITION • AIA®
©1992 • THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W., WASHINGTON, D.C. 20006-5292
WARNING: Unlicensed photocopying violates U.S. copyright laws and will subject the violator to legal prosecution.

G701/CMA-1992