## Pana School District

7/11/2019 0:00

Jr. High	1	Priority	FY Implemen	l	Estimated Cost
Replace Exterior Doors	50,000 Grant	1	2022 FY23	\$	164,294
After 50,000 grant				\$	114,294
Exterior Lighting	Ameren	?	New LED	\$	25,000
Theatre Curtains		3		\$	19,360
New Ceilings & Lighting				\$	442,148
Demo and Abate Boiler Room-Cre	eate Storage	2		\$	150,000
New Stage Floor- Sand Stain		4			
New Lockers	?				
Abate Auditorium Ceiling		4			
Close up Girls Shower Room		1	FY 24	\$	5,000
New Rugs			FY24		
New Fire Rated coiling Door Kitch	en	3			
Paint Fire Escape (Band Room)		3	FY24	\$	1,500
				\$	921,596.00

High School	Priority	FY Implement	Estimated Cost
Carpeting in Office and Library &			
Tile in Band	2		\$ 45,000
Replace doors or new hadware			
New Roofing/Stairwell	1	2022 FY23	\$ 23,998
New Downspout Boots	2	2023 FY24	\$ 5,000
Reseal Joints at Precast Window Ope	enings 2		\$ 8,000
<u>Paint</u> or Seal Coat Roof	1	FY25	\$ 680,000
Repalce Small Chiller	1	2022 FY23	\$ 85,000
Sand and repaint Gym Floor			
Replace Visitor football bleachers			
Or Repair			
Replace Big Chiiler		FY26?	\$ 145,000

\$ 991,998

Washington Elementary Priority FY Implement Estimated Cost	Washington Elementary
--	-----------------------

New School

Lincoln Elementary	Priority FY Implement	Estimated Cost	
--------------------	-----------------------	----------------	--

District Wide Needs	Priority	FY Implement	<b>Estimated Cost</b>	
New Storage Shed			\$	75,000
Parking Lots	Priority	FY Implement	Estimated Cost	
Resurface Jr. High Parking Lot	Done	2022 FY23	\$	49,522
Stripe HS Parking Lots		2023 FY24		
Asphalt Rock Lot				
Lot A				
Lot B				
Oil & Chip Front Road	Done	2022 FY23	\$	12,300
			\$	12,300
Security	Priority	FY Implement	<b>Estimated Cost</b>	
Security		TBD	TBD	
			\$	-1

Maintenance	Priority	FY	Estimated Cost
New Truck	Purchased	2022	\$ 16,500

**Snow Plow** 

Salt Spreader & Fertilizer

Tractor

## Notes

The above are estimated costs and the individual line items could vary by + or - 10% The Priority and the Year to be implemented needs to be discussed with the District