

# CHANGE ORDER

## CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMa **OCT 7 - 2013**  
**NOV 6 - 2013**

(Instructions on reverse side)

OWNER	<input checked="" type="checkbox"/>	PCO # 126
CONSTRUCTION MANAGER	<input type="checkbox"/>	50 2/10/13
ARCHITECT	<input checked="" type="checkbox"/>	2/10/38
CONTRACTOR	<input checked="" type="checkbox"/>	2/1/50
FIELD	<input checked="" type="checkbox"/>	2/1/71
OTHER	<input type="checkbox"/>	

PROJECT: MYERS-WILKINS ELEMENTARY SCHOOL  
(Name and address) 1027 N 8TH STREET  
DULUTH, MINNESOTA 55805

CHANGE ORDER NO.: 1000.003

INITIATION DATE: 9/18/2013

TO CONTRACTOR: BUILDING MATERIAL SUPPLY, INC.  
(Name and address) 2300 LOUISIANA AVENUE NORTH  
GOLDEN VALLEY, MINNESOTA 55427

PROJECT NOS.: 0807.02

CONTRACT FOR: Contract #1000  
Miscellaneous Specialties  
Supply  
CONTRACT DATE: 6/28/2012

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for  
Proposal Request #062 as noted on the attached  
page as PR #062.

### Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was .....	\$	34,250.00
Net change by previously authorized Change Orders .....	\$	5,161.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was .....	\$	39,411.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order .....	\$	680.00
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be ....	\$	40,091.00
The Contract Time will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by .....		ZERO ( -0- ) days
The date of Substantial Completion as of the date of this Change Order therefore is .....		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: *[Signature]* DATE: 10-31-13

ADDRESS 5270 West 84th Street Ste. 550, Mpls, MN 55437

BY: *[Signature]* DATE: 10/8/13

CONTRACTOR: BUILDING MATERIAL SUPPLY, INC.

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS 2300 Louisiana Avenue N Golden Valley, MN 55427 ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: *[Signature]* DATE: 10/3/2013

BY: \_\_\_\_\_ DATE: \_\_\_\_\_



**CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.**

