



UNITED INDEPENDENT SCHOOL DISTRICT AGENDA ACTION ITEM

Topic: Approval of Amendment No. 5 to the Design-Build Contract with Leyendecker Construction of Texas, Inc for the New Aquatic Center Facility to Increase the Contract Guaranteed Maximum Price (GMP) to install additional signage at the Carroll E. Summers, Jr. Aquatic Center

Submitted by: Cordelia Jackson / Ignacio Alaniz **Of:** Director of Purchasing / Director of Construction

Approved for transmittal to school board: May 17, 2023

Procurement Recommendation

The Administration recommends approval of Amendment No. 5 to the New Aquatic Center Design Build Contract with Leyendecker Construction of Texas, Inc., requiring an increase to the Contract Guaranteed Maximum Price (GMP) in the amount of \$32,999.12, to provide and install the Custom-Made Facility Signage Exterior Aluminum Letters for the Official Dedication Name of the Aquatic Center to be as follows:

CARROLL E. SUMMERS, JR. AQUATIC CENTER

Additionally, to provide and install a Custom-Made Bronze Plaque with the Official Dedication Name of the Aquatic Center and Board of Trustees to be memorialized as follows:

CARROLL E. SUMMERS, JR. AQUATIC CENTER

Rationale:

Staff has complied with all applicable federal, state and local purchasing policies and procedures in obtaining pricing information for the items listed above.

Budgetary Information:

Permanent School Fund (Through Webb County)

Board Policy Reference and Compliance

CV Legal – Facilities Construction

Texas Education Code 44.031

Government Code Chapter 2269