

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMa JUN 07 2013

JUN 17 2013

JUN 26 2013

(Instructions on reverse side)

CONSTRUCTION MANAGER
ARCHITECT
CONTRACTOR
FIELD
OTHER

PCO # 99

PROJECT: MYERS-WILKINS ELEMENTARY SCHOOL
(Name and address) 1027 N 8TH STREET (BID 1215)
DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 3100/3210.008

INITIATION DATE: 5/16/2013

TO CONTRACTOR: VEIT AND COMPANY, INC
(Name and address) 14000 VEIT PLACE
ROGERS, MINNESOTA 55374

PROJECT NOS.: 0807.02

CONTRACT FOR: Contract #3100
Earthwork & #3210
Asphalt Paving

CONTRACT DATE: 6/11/2012

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for Proposal Request #052 as noted on the attached page as PR #052.

RECEIVED
JUL 12 2013

I.S.D. #709
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

| | | |
|--|----|-------------------|
| The original (Contract Sum) (Guaranteed Maximum Price) was | \$ | 834,155.00 |
| Net change by previously authorized Change Orders | \$ | 372,303.00 |
| The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was | \$ | 1,206,458.00 |
| The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order | \$ | 443.00 |
| The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be | \$ | 1,206,901.00 |
| The Contract Time will be (increased) (decreased) (unchanged) by | | ZERO (-0-) days |
| The date of Substantial Completion as of the date of this Change Order therefore is | | unchanged. |

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: [Signature] DATE: 6/18/13
CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: [Signature] DATE: 6-21-13

ADDRESS 5270 West 84th Street Ste. 550, Mpls, MN 55437

BY: [Signature] DATE: 6/18/13

CONTRACTOR: VEIT AND COMPANY, INC

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS 14000 Veit Place, Rogers, MN 55374

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: [Signature] DATE: 6-13-13

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

