

## **Construction Update June 9, 2008**

1. The drain system and crushed rock base should be complete June 20<sup>th</sup>.
2. The installation of the carpet process should begin on June 23<sup>rd</sup>.
3. The 25 second clock base and frame have been installed. The 25 second clock will be attached to the frame at a later date.
4. The field turf project is on schedule and should be complete August 1<sup>st</sup>.
5. Driveways and parking lots on all campuses have received some patch work.