



# AIA Document G701/CMa™ - 1992

RECEIVED  
DEC 15 2011  
I.S.D.#709  
FACILITIES MGMT

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT (Name and address):</b> Eastern Middle School - Bid #1165 2900 East 4 <sup>th</sup> Street Duluth, MN 55812	<b>CHANGE ORDER NUMBER:</b> 020 <b>INITIATION DATE:</b> November 15 <sup>th</sup> , 2011	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>CONSTRUCTION MANAGER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input checked="" type="checkbox"/>
<b>TO CONTRACTOR (Name and address):</b> Harbor City Masonry, Inc. 310 South Central Avenue PO Box 7125 Duluth, MN 55807	<b>PROJECT NUMBERS:</b> 080331 / 90281-2 <b>CONTRACT DATE:</b> October 7, 2009 <b>CONTRACT FOR:</b> Work Scope 04	

### THE CONTRACT IS CHANGED AS FOLLOWS:

Item No. 001 - PCO #396 - Infill duct opening and demo at electrical room 1115.  
Total Amount Item No. 001: \$697.00

Total Amount This Change Order: \$697.00

The original Contract Sum was	\$	884,852.00
Net change by previously authorized Change Orders	\$	178,598.00
The Contract Sum prior to this Change Order was	\$	1,063,450.00
The Contract Sum will be increased by this Change Order in the amount of	\$	697.00
The new Contract Sum including this Change Order will be	\$	1,064,147.00

The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is June 1, 2012.

**NOTE:** This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Kraus-Anderson Construction Company  
**CONSTRUCTION MANAGER (Firm name)**  
8625 Rendova Street NE, PO Box 158, Circle Pines, MN  
55014

**ADDRESS**  
  
**BY (Signature)**  
Patrick Mulcahey  
**(Typed name)** DATE: 11-28-11

Harbor City Masonry, Inc.  
**CONTRACTOR (Firm name)**  
310 South Central Avenue, PO Box 7125, Duluth, MN  
55807

**ADDRESS**  
  
**BY (Signature)**  
Roger Anderson  
**(Typed name)** DATE: 11/11/11

LHB Engineers & Architects  
**ARCHITECT (Firm name)**  
21 West Superior Street Suite 500, Duluth, MN 55802

**ADDRESS**  
  
**BY (Signature)**  
Kevin Holm  
**(Typed name)** DATE: 12-2-11

Duluth Public Schools - ISD #709  
**OWNER (Firm name)**  
215 North 1st Avenue East, Duluth, MN 55802

**ADDRESS**  
**BY (Signature)**  
**(Typed name)** DATE: