

IX. NEW BUSINESS**Action****Tupelo High School Additions and Renovations Phase II
Change Order Number Two (2)**

**Ms. Julie Hinds
Executive Director of Operations**

Mrs. Julie Hinds will present for consideration for approval Change Order Number Two with Century Construction and Reality, Inc. for Tupelo High School Additions and Renovations Phase II Project.

If approved, Change Order Two will add the replacement of the rubber flooring in the practice gym at Tupelo High School to the contract. The total cost of this proposed work is \$57,053.60 resulting in a new contract sum of \$2,410,053.60.

ACTION BY THE BOARD:

	Motion	Second	Yes	No	Abstain	Absent
Mrs. Heyer	()	()	()	()	()	()
Mr. Hudson	()	()	()	()	()	()
Mr. Prather	()	()	()	()	()	()
Mrs. Stone	()	()	()	()	()	()
Mr. Tucker	()	()	()	()	()	()
PASSED:	YES	()	NO	()		