

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISER EDITION

AIA DOCUMENT G701/CMa

MAR - 2 2012

MAR 09 2012

(Instructions on reverse side)

CONSTRUCTION MANAGER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PCO.# 303
 #1155 BP #1

PROJECT: DENFELD HIGH SCHOOL
 4405 WEST 4TH STREET
 (Name and address) DULUTH, MINNESOTA 55807

CHANGE ORDER NO.: 3100/3201/3300-16

INITIATION DATE: 2/15/12

TO CONTRACTOR: NORTHLAND CONSTRUCTORS OF DULUTH, LLC
 4843 RICE LAKE ROAD
 (Name and address) DULUTH, MINNESOTA 55803

PROJECT NOS.: 0807-03

CONTRACT FOR: Contract #3100/3201/
 3300 - Earthwork/Asphalt
 Paving/Site Utilities
CONTRACT DATE: 6/25/09

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for Request Field Change Order #081, #085, #186 as noted on the attached page as RFCO #081, #085, #186.

RECEIVED
MAR 20 2012

I.S.D.#709
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	1,741,800.00
Net change by previously authorized Change Orders	\$	249,002.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	1,990,802.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	55,129.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	2,045,931.00
The Contract Time will be (increased) (decreased) (unchanged) by	zero	(-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.
 ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ARCHITECT: DSGW ARCHITECTS
 ADDRESS 2 West First Street, Duluth, MN 55801

BY: *Kevin Stoney* DATE: 3/15/12
CONSTRUCTION MANAGER: BOSSARDY CORPORATION
 ADDRESS 5270 West 84th Street, Ste. 550, Mpls, MN 55437

BY: *Kelly Key* DATE: 3/8/12

BY: *[Signature]* DATE: 3-6-12
CONTRACTOR: NORTHLAND CONSTRUCTORS OF DULUTH, LLC
 ADDRESS: 4843 Rice Lake Road, Duluth, MN 55803

OWNER: INDEPENDENT SCHOOL DISTRICT #709
 ADDRESS 215 North 1st Avenue East, Duluth, MN 55802

BY: *[Signature]* DATE: 2-26-12

BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

