



1018 Hogsback Rd.
Mason, MI 48854
517-694-0117

Change Order Quotation

Date: 02/23/26 PM: Chais V.

Project Name: LSD Lyons Asphalt Replacement
Project Number: SO-1846

Bulletin No.: N/A

Description of Change: COR 1 - Dumpster Enclosure


Added Work Days: 10

A	Subcontractor Cost	\$	32,947.02			
B	CM Office Staffing	\$	16,268.00	Apply Mark-up?	Yes	
	Mark-Up	\$	1,976.82	Rate:		6%
	Subtotal	\$	51,191.84			
	Bond	\$	511.92	Bond Required?	Yes	
	Adjustment	\$	1.24			
	Change Order Total	\$	51,705.00			

Notes:

Fabricate and install dumpster gate, bollards, 5x5 square gate post, Trex fencing and post, excavation, sand, and concrete.

Laux Construction



Architect

Owner
