



## PROPOSED CHANGE ORDERS

### Sidewalk Demo, Adjust ADA Ramps And Sidewalk Drains

ARCHITECT	Wheaton Engineering and Environmental Science, LLC Corpus Christi, Texas	CONTRACT	#2418 - Robstown ISD RECHS Stadium Paving Improvements
PCO NUMBER/REVISION	1	CREATED DATE	07/03/2024
STATUS	pending	SCHEDULE IMPACT	No Impact
		FIELD CHANGE	no

**CHANGE REASON:**

**PCO DESCRIPTION:** Demo of existing sidewalk due to existing conditions. Unable to attach new paving. Adjust Ada Ramps and add two sidewalk drains at the southwest corner of the football stadium to allow proper drainage from existing grass area.

TITLE	CATEGORY	TAXABLE	QTY	PRICE	AMOUNT
Sidewalk Demo, Adjust ADA Ramps and Sidewalk Drains	general		1	\$8,500.00	\$8,500.00

Subtotal	\$8,500.00
Sales Tax	\$0.00
Insurance	\$0.00
Labor Burden	\$0.00
Bond	\$0.00
OH & P	\$0.00

**TOTAL \$8,500.00**

BY:   
\_\_\_\_\_  
Ronald Wheaton, VP

BY: \_\_\_\_\_

DATE: 7/10/2024

DATE: \_\_\_\_\_



# Quote

Date	Quote #
7/1/2024	5755

410 Rancho Encino  
San Marcos, Texas 78666  
(512)805-0159  
LCCSMTX@LCCSMTX.com

Name / Address		Phone #	Estimator	Project
Weaver & Jacobs Constructors, Inc. 301 Cooperative Way Cuero, TX 77954		(512) 805-0159	Travis Kirtland	CCE66-Robstown ISD-Cotton Pickler Stad...
Description				Total
Change Request 01 - Additional Scope of Work  Scope of Work - Change Request 01 Demolish existing sidewalks 3,600 SF Demolish and replace sidewalks with ADA access ramps 400 SF Note: Cost is only to remove and adjust for ADA original concrete SF is being taken from in front of far east stadium entrance. Adjust sidewalk previously bid to be ADA ramp 400 SF Install 2 trench drains for drainage at corner of parking/shotput area				8,500.00
<b>Total</b>				\$8,500.00