# Minidoka County School District Monthly Maintenance Report May 3, 2016

April 6<sup>th</sup> - 68 New Requests 134 Work in Progress 53 Complete 8667 Closed Work Orders Maintenance Department Updates May 3rd – 72 New Requests 132 Work in Progress 27 Complete 8773 Closed Work Orders

## **Current Projects:**

### **DSC Roofing Project**

1) Reviewing final design for roof replacements

2) Parking lot



### **Rupert Elementary**

1) HVAC controls training scheduled for April 14 from 10-12 a.m. Completed

**2)** Flooring for hallways is being chosen carpet tiles vs no wax vinyl. Carpet tiles chosen deciding on a color pattern layout.

**3)** Modular classrooms. Board approved 2 28 x 68 modular classrooms. Taking steps to order and delivery by August 15, 2016.

#### <u>Minico</u>

**1)** Plumbing in the welding shop classroom. Plumbing repaired and new wall surface installed waiting for sink installed. Complete.

## Minidoka County School District Monthly Maintenance Report May 3, 2016



**2**) Track Project- Awarded to Kloepfers and placing under contract. Pre-Construction Conference was held April 5, 2016.

**3)** Flooring- choosing floor tile and looking for wood floor refinishing.

**4)** Baseball/ softball practice facility indoor batting seeking board approval for April Board Meeting agenda. Board approved the baseball/ softball to move forward with plans for fund raising for the facility.

5) Makeup water tank. Waiting for boiler shut down to install. Installing in summer break.

**6)** Minico flooring replacement carpet in east wing in the main building hallway over spring break is complete.



**7)** Field House Roof – Under construction and is set for completion in March of 2016. Substantial completion. Substantial completion is achieved. Project is now complete.

# Minidoka County School District Monthly Maintenance Report May 3, 2016



**8)** Science Rm 223- student work station repairs complete. Have another lab to do over summer.



## <u>Paul</u>

**1)** Restroom remodels choosing colors, stalls. Chose color for stalls, ordering, and installing in the summer.

2) Flooring for hallways choosing colors and surface vinyl tile. Vinyl tile vs. carpet tile.