

Livonia Public Schools

Finance Office

Date: January 15, 2019

To: Andrea Oquist, Superintendent

From: Phillip Francis, Director of Operations
Alison Smith, Director of Finance

Re: Barton Malow Agreement Extension

We would like to discuss a modification to our current agreement with Barton Malow for technology design services. This agreement was established in August 2013 and has not been amended since. The scope of technology design work has changed since the inception of the agreement. Also, it was originally thought that bond work would be wrapping up by the end of 2018, but we now anticipate wrapping up the work by the end of 2019.

Please contact me if you have any questions. Thank you.

AS/kp

Attachment

c: Board of Education