

CHANGE ORDER

CONSTRUCTION MANAGER-ADVISED EDITION
AIA DOCUMENT G701/CMa

<input checked="" type="checkbox"/>	CONSTRUCTION MANAGER	<input type="checkbox"/>	PCO #	2
<input type="checkbox"/>	ARCHITECT	<input type="checkbox"/>		
<input type="checkbox"/>	CONTRACTOR	<input type="checkbox"/>		
<input type="checkbox"/>	FIELD	<input type="checkbox"/>		
<input type="checkbox"/>	OTHER	<input type="checkbox"/>		

JAN 25 2012
(Instructions on reverse side) JAN 31 2012

PROJECT: GRANT ELEMENTARY UTILITY GRADING
(Name and address) 1027 N 8TH STREET (QUOTE #4087)
DULUTH, MINNESOTA 55804

CHANGE ORDER NO.: 0223.001
INITIATION DATE: 1/17/2012
PROJECT NOS.: 0807.02
CONTRACT FOR: Contract #0223
Utility Grading
CONTRACT DATE: 8/17/2011

TO CONTRACTOR: VEIT AND COMPANY, INC
(Name and address) 14000 VEIT PLACE
ROGERS, MINNESOTA 55374

The Contract is changed as follows:

Provide labor and material as necessary to complete the work for Request Field Change Order #003, #001, #002 as noted on the attached page as RFCO #003, #001, #002.

RECEIVED
FEB 03 2012

I.S.D. #709
FACILITIES MGMT

Not valid until signed by the Owner, Construction Manager, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$	92,195.00
Net change by previously authorized Change Orders	\$	0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	92,195.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$	30,010.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	122,205.00
The Contract Time will be (increased) (decreased) (unchanged) by		ZERO (-0-) days
The date of Substantial Completion as of the date of this Change Order therefore is		unchanged.

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PROGRAM MANAGER: JOHNSON CONTROLS, INC.

ARCHITECT: DSGW ARCHITECTS

ADDRESS 215 North 1st Avenue East, Rm. 100, Duluth, MN 55802

ADDRESS 2 West First Street, Duluth, MN 55801

BY: Kevin Thong DATE: 2/2/12
CONSTRUCTION MANAGER: BOSSARDT CORPORATION

BY: Karen Key DATE: 1/27/12

ADDRESS 5270 West 84th Street Ste. 550, Mpls, MN 55437

BY: Tom Veit DATE: 1/25/12
CONTRACTOR: VEIT AND COMPANY, INC

OWNER: INDEPENDENT SCHOOL DISTRICT #709

ADDRESS: 14000 Veit Place, Rogers, MN 55374
BY: Good Brekke DATE: 1-23-12

ADDRESS 215 North 1st Avenue East, Duluth, MN 55802
BY: _____ DATE: _____



CAUTION: You should use an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

