

**Change Orders Signed
November 2025**

For your information, the Superintendent or the Executive Director of Business Services has signed the following no cost contracts during the above timeframe:

Contractor Name	Contract Source	Description
Intercon Group, Inc.	Facilities	Additional work for structural, flooring, ramp and design revisions to First Street Buildout (+\$77,714.02)
Veit & Company, Inc.	Facilities	Water Line Road Work at First Street Building – change from asphalt to brick (+\$20,000.00)