

## INFORMATION ITEM

### ***Workday Student Status Report September 2022***

**Description of the Project:** This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

**Project Status:** 20% complete and on-schedule

**Objectives of the Project:** The project will:

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Configurable, streamlined processes providing an agile response to institutional and environmental changes

#### **Status Summary: Key Accomplishments**

- August
  - Notification and engagement demo presented by Workday, degree audit process demo, WD recruiting demo presented, Salesforce recruiting demo, TSI deep dive session, design session demos, monthly all-hands
- September
  - Project Charter signed by Workday and Collin College, testing – establish testing strategy and trackers, reporting approach and inventory approval process, platform assessment kickoff
- Staff training: the project team has taken 113 Workday delivered training courses to date.

**Key Events and Milestones** of the next phase in the project timeline during September-October 2022:

- CE Demo – 9/20/22
- Workset A activities through 10/31/22
- Unit testing – 9/5-10/31
- Tenant build for Workset B – due by 10/31
- Design sessions to be completed – due by 10/31

#### **Resource:**

Dr. Abe Johnson, SVP Campus Operations  
972-985-3760  
ajohnson@collin.edu