

### Change Request #7

## **Tigert Middle School** HCC Job # 201707

FAX:

| O T PERSON    | EPS AND | N 1075000 | uest#         |                |
|---------------|---------|-----------|---------------|----------------|
| E 888 a 5 - 1 | afara.  | 3 -Y a    | 111-1-2 35.14 | ere e i a ter. |
| W-38E-1       | 8 L . L | 国際なるような   | 101-1-1236.   | 00° 8 T 8 TE U |
|               |         |           |               |                |

Date: 6/29/2018

To: GPC Archittects

From: Headwaters Construction Company

18 North Main St. Suite 200

Driggs, ID 83422-

Attn: Eric Reiser

Signed: Logan Bingham

Phone: (208) 354-8036 FAX:

Phone: FAX:

Description: Price to add carpet tile in the hall, commons, a

We request your approval to issue a Change Authorization to the appropriate subcontractor(s) for the following:

United Concrete Polishing

Cost to add rolled goods in the classrooms, storage rooms, and other m

\$45,689.00

\$46,374.00

United Concrete Polishing

Cost to add carpet tiles in the hall, commons and library per PR 005

Subtotal \$92,063.00

General Liability Insurance 0.380%

\$350.00 \$675.00

Bond 0.73% Fee 4.50%

\$4,189.00

**Total Cost of this Request:** 

\$97,277.00

The Contract Time will be increased by ZERO Calendar Days

Reviewed By

ARCHITECT

Distribution: White - ARCHITECT'S COPY Yellow - HEADWATERS COPY

Date

Blue - FIELD COPY

Green - HEADWATERS ACCOUNTING COPY

## **ESTIMATE**

#### **ADDRESS**

Headwaters Construction 639 West 9500 South #1 Victor, ID 83455 US ESTIMATE # 1064 DATE 06/04/2018

| Carpet Item 2B Broadloom for Classrooms, Storage Rooms and o Misc. Rooms Labor and Material sqf | QTY<br>17,850<br>ther | 2.34  | AMOUNT<br>41,769.00 |
|---|-----------------------|-------|---------------------|
| Base:Rubber Base 4" Vinly Cove Base Lineal Feet TO BE DETERMINED                                | 0                     | 2.49  | 0.00                |
| Tearup & Disposal: Tearup & Disposal Tearup and Disposal  | 17,850                | 0.20  | 3,570.00            |
| Floor Prep Floor Prep TO BE DETERMED  | 14                    | 25.00 | 350.00              |

Tigert Middle School-Additions & Renovations 250 East 2nd South

TOTAL

\$45,689.00

Soda Springs, ID 83276

PR05 Option 2B

Accepted By

Accepted Date

# **ESTIMATE**

#### **ADDRESS**

Headwaters Construction 639 West 9500 South #1 Victor, ID 83455 US ESTIMATE # 1065 DATE 06/04/2018

\$46,374.00

| ACTIVITY  | QTY    | RATE  | AAAOI INIT |
|---|--------|-------|------------|
| Carpet Tile Item 1A Vestibules; Labor and Material sqf            | 595    | 6.00  | 3,570.00   |
| Carpet Tile Item 1A Corridors and Commons; Labor and Material sqf | 11,500 | 3.49  | 40,135.00  |
| Base:Rubber Base 4" Vinyl Cove Base Lineal Feet TO BE DETERMINED  | 0      | 2.49  | 0.00       |
| Tearup &Disposal:Tearup & Disposal Tearup and disposal of carpet  | 12,095 | 0.20  | 2,419.00   |
| Floor Prep Floor prep TO BE DETERMINED                            | 10     | 25.00 | 250.00     |
|   |        |       |            |

TOTAL

Tigert Middle School-Additions & Renovations 250 East 2nd South Soda Springs, Id 83276

PR05 Option 1A

Accepted By

**Accepted Date**