

School Based Health Center Timeline

Feb. 8

Present School Based Health Center to the school board for approval to proceed with the bid process.

Feb. 12

Submit advertising for bid process.

Feb. 26

Mandatory walkthrough with potential contractors.

Mar. 5

Bids are due at the district office by noon.

Bids are to be opened at 1:00 PM and background checks begin.

Mar. 8

Select contractor and present overall cost and related information to the school board.

Mar.9

Award contract.

June 14

Construction start date.

Aug. 13

Completion date