

Browning Public Schools
Board Agenda Request
Meeting To Be Held: 7/10/23



Recognition: Students Staff Parents
Information: Building Report Old Business Superintendent's Report
Action: Resignations Hiring Contract Service Agreements
 Travel Out-of-State Travel In State Approvals
 Termination Legal Matters Other:
This action request pertains to Elementary (only) High School/District Wide

Date: 7/6/23

To: Board of Trustees
 Browning Public Schools

From: Corrina Guardipee-Hall
Title: Superintendent

Subject: Sletten Construction Change #2, Student Support Center 2023-2024

Description: As discussed in the 6/29/23 Facilities meeting, Tim Peterson is submitting Change Order #2 for the Student Support Center. Changes include: Exterior classroom arbor, Additional 1,200 square feet added to the building (for FIT and IT), Glacier Electric charge for site main power feed, Paving the existing gravel road connection along the softball field. Adding this amount to the construction cost still leaves the project cost approximately \$150,000 below the estimated budget amount.

Financial Impact: \$1,305,979.00

Funding Source (Budget/grant, etc.): \$1,305,979.00 ESSER III

Attachment(s): Student Support Center CO#2

Superintendent Action: Approved Denied Deferred Initial & date: _____

Comments: _____

Board Action: N/A (Info) Approved Denied Tabled to: _____