



## FACILITIES MANAGEMENT

Independent School District No. 709

*Located at 101 East 3rd Street*

*Mailing Address: 215 North 1st Avenue East*

*Duluth, Minnesota 55802*

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

# Memorandum

**To:** Bill Hanson  
School Board Members

**From:** Kerry M. Leider 

**Date:** September 9, 2011

**Re:** Bid #1165 – Eastern Middle School Project – WS #31 – Excavation/Site Earthwork  
– Arnt Construction Company, Inc. – Change Order #13

Bid #1165, WS #31 – Excavation/Site Earthwork at East Middle School was approved at the Special School Board Meeting on October 6, 2009 with a base bid of \$1,000,900.00.

Change Order #13 to this bid is for replacement of the catch basin and curb damaged from snow plowing resulting in an increase of \$2,936.00.

**Recommendation:**

It is recommended the School Board approve the change order as listed above pertaining to Bid #1165, WS #31 – Excavation/Site Earthwork at East Middle School adding \$2,936.00 to the previously awarded base bid and change orders for a new contract total of \$1,161,926.00.

Attachment