



## FACILITIES MANAGEMENT

Independent School District No. 709

*Located at 101 East 3rd Street*

*Mailing Address: 215 North 1st Avenue East*

*Duluth, Minnesota 55802*

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

# Memorandum

**To:** Bill Hanson  
School Board Members

**From:** Kerry M. Leider 

**Date:** December 21, 2011

**Re:** Bid #1165 – Eastern Middle School Project – WS #4 – Masonry – Harbor City  
Masonry, Inc. – Change Order #20

Bid #1165, WS #4 – Masonry at Eastern Middle School was approved at the Special School Board Meeting on October 6, 2009 with a base bid of \$884,852.00.

Change Order #20 to this bid is to infill the duct opening and demo at electrical room 1115 resulting in an increase of \$697.00.

**Recommendation:**

It is recommended the School Board approve the change order as listed above pertaining to Bid #1165, WS #4 – Masonry at Eastern Middle School adding \$697.00 to the previously awarded base bid and change orders for a new contract total of \$1,064,147.00.

Attachment