

## INFORMATION ITEM

### ***Workday Student Status Report May 2024***

**Description of the Project:** This is the second phase of the Workday project, supporting the strategic initiative of streamlining administrative data systems to improve business processes and accommodate growth.

**Project Status:** The project is on budget and in yellow status due to schedule risks.

#### **Objectives of the Project:**

- Improve the student experience through enhanced stakeholder-facing tools using data-driven seamless engagement of students, faculty, staff, and administrators
- Modernize student systems and other supporting enterprise systems
- Offer configurable, streamlined processes providing an agile response to institutional and environmental changes

#### **Status Summary: Key Accomplishments**

- Student Payments accepted via Transact – 4/22/24
- Financial Aid ISIRs received and processed in production – 4/23/24
- Registration for general student population started – 4/23/24
  - 12,000 students registered in April for a combined 29,000 classes
  - Up 26.18% compared to last year's registration in the same time period
- Virtual faculty training continues
- Data auditing, issues resolution, and clean-up continues

#### **Key Events and Milestones**

##### May-July 2024

- Financial Aid packaging – 5/6/24
- Real-time payment processing and drop for non-payment – 7/24/24

#### **Resource:**

Dr. Abe Johnson, SVP Campus Operations  
972-985-3760  
ajohnson@collin.edu