

## Lincolnwood Capital Project News Water Transmission Main

This week, the contractor abandoned and replaced water services on Oakton Street from Central Park to Lawndale Avenues (see photo). The contractor completed excavation for the concrete base course and curb on Hamlin Avenue, north of Howard Street. The concrete subcontractor poured a miscellaneous concrete base course and curb patches on Hamlin Avenue.

Next week, the contractor will continue abandoning and replacing water services on Oakton Street from Lawndale to Hamlin Avenues. The concrete subcontractor will complete pouring concrete base and curb on Hamlin Avenue from Jarvis Avenue to Harvard Terrace. The asphalt subcontractor will place the first layer of asphalt, level binder, on Hamlin Avenue from Lunt Avenue to Howard Street.



July 10, 2020