Change Order

PROJECT: (Name and address)
Browning High School
Sports Complex

OWNER: (Name and address)
Browning Public School District #9
P.O. Box 610
129 First Avenue S.E.
Browning, Montana 59417

CONTRACT INFORMATION:

Contract For: General Construction

Date: March 25, 2019

ARCHITECT: (Name and address) L'Heureux Page Werner, PC 15 Fifth Street South Great Falls, Montana 59401

LPW Project No. 17-054-002

CHANGE ORDER INFORMATION:

Change Order Number: 005

Date: May 18, 2021

CONTRACTOR: (Name and address)
Sletten Construction Company
1000 25th Street North

Great Falls, Montana 59401

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

High School signage and logo [Attachment A]

- - Browning High School lettering and logo, installed
- - Add for backlighting signage and logo

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days. The new date of Substantial Completion will be

\$ 4,701,667.00 \$ 4,314,945.00 \$ 9,016,612.00 \$ 38,874.00 \$ 9,055,486.00

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
SIGNATURE	SIGNATURE	SIGNATURE
Timothy M. Peterson, AIA, LEED AP	Cliff Garness	Brian Gallup
BD+C, GGP - President Principal	Division Manager Vice President	Chairman, Board of Trustees
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
May 18, 2021	DATE	DATE
DATE	DATE	DATE