



Document G701/CMa[™] - 1992 I.S.D. #709 FACILITIES MGMT

Change Order - Construction Manager-Adviser Edition

PROJECT (Name and address):	CHANGE ORDER NUMBER: 005	OWNER: 🗵
Ordean Middle School	INITIATION DATE: April 27, 2010	CONSTRUCTION MANAGER:
301 North 40th Avenue East		ARCHITECT: 区
Duluth, MN 55804		CONTRACTOR: 🗵
TO CONTRACTOR (Name and address):	PROJECT NUMBERS: 8240 / 0045	FIELD:
EnviroBate Metro, Inc.	CONTRACT DATE: July 21, 2009	OTHER:
3301 East 26th Street	CONTRACT FOR: Asbestos Abatement	
Minneapolis, MN 55406-1725		

T&M hours for misc work - 32 hours @ \$95.00 each = \$3,040.00 Days Worked: 3/16/10, 4/6/10, 4/26/10

\$ 366,000.00
\$ 64,194.00
\$ 430,194.00
\$ 3,040.00
\$ 433,234.00
\$ \$ \$ \$

The Contract Time will be unchanged by Zero (0) days. The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Johnson Controls, Inc.	Consultant: Carlson Professional Services	
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name) [
215 North 1st Avenue East, Room 100, Duluth, MN 55802	604 Missabe Building, 227 West 1st Street, Duluth, MN 55802	
ADDRESS / LOCA	ADDRES\$	
BY (Signature)	BY (Signature)	
Kevin Strong, Program Manager 4/20/10	Wade Carlson, President 5/13/10	
(Typed name) DATE: / /	(Typed name) DATE:	
EnviroBate Metro, Inc.	ISD #709, Duluth Public School District	
CONTRACTOR (Firm name)	OWNER (Firm name)	
3301 East 26th Street, Minneapolis, MN 55406-1725	215 North 1st Avenue East, Duluth, MN 55802	
ADDRESS	ADDRESS	
BY (Signature)	BY (Signature)	
Robert King, President		
(Typed name) DATE: 4/27/2010	(Typed name) DATE:	