

PROJECT (Name and address): East High School (Current) 2900 East 4th Street Duluth, MN 55812	CHANGE ORDER NUMBER: 002 INITIATION DATE: July 9, 2010	OWNER: ⊠ CONSTRUCTION MANAGER: ⊠ ARCHITECT: ⊠ CONTRACTOR: ⊠
TO CONTRACTOR (Name and address): ACCT, Inc. 7292 Morris Thomas Road Cloquet, MN 55720	PROJECT NUMBERS: 8240 / 0045 CONTRACT DATE: June 3, 2010 CONTRACT FOR: Asbestos Abatement	FIELD: COTHER:

THE CONTRACT IS CHANGED AS FOLLOWS:

1. Abatement of asbestos fittings (77) and hard fitting risers (approximately 175 lineal feet) for the Duluth East steam/water lines in the tunnel below the first floor.

Total cost of this change: \$8,110.00

The original Contract Sum was	\$ 54,640.00
Net change by previously authorized Change Orders	\$ 2,050.00
The Contract Sum prior to this Change Order was	\$ 56,690.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 8,110.00
The new Contract Sum including this Change Order will be	\$ 64,800.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Johnson Controls, Inc.	Environmental Troubleshooters, Inc.
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name)
215 North 1st Avenue East, Room 100	3825 Grand Avenue
Duluth, MN 55802	Duluth, MN 55807
ADDRESS JOSEPH AND ADDRESS AND ADDRESS	ADDRESS
per and money	
BY (Signature)	BY (Signature)
Kevin Strong, Program Manager 7-970	Craig Wilson, President 7/7/10
(Typed name) DATE:	(Typed name) DATE:
ACCT, Inc.	ISD 709
CONTRACTOR (Firm name)	OWNER (Firm name)
7292 Morris Thomas Road	215 North 1 st Avenue East
Cloquet, MN 55720	Duluth, MN 55802
ADDRESS Stool Amely	ADDRESS
BY (Signature) Steve Proulx, President 9-7-10	BY (Signature)
(Typed name) DATE:	(Typed name) DATE: