

# Action Sheet

**MEETING DATE:** June 26, 2024

**AGENDA ITEM:** Discuss and Consider Approval of Change Order #01 to Chuoke Plumbing for the City of Galveston water main relocation in relation to the new press box foundation.

Chuoke Plumbing has submitted change order #01 for the City of Galveston water main that is currently in conflict with the new Press Box elevator foundation. The water line was marked by the City prior to excavation and it was found that the water main was not located where it was marked. After further review and coordination with the City of Galveston, Coltzer Company developed an approved plan to re-route this City water main to avoid the new Press Box elevator foundation. Chuoke Plumbing's current contract value is \$110,761.00. The costs associated with this water main relocation is in the amount of \$38,787.00 which would bring Chuoke's contract total to \$149,548.00. Attached is the proposal. Funds utilized will be 2022-2023 Bond Funds.

**RECOMMENDATION:** I move that the Board of Trustees approve the attached Change Order #01 for Chuoke Plumbing in the amount of \$38,787.00.



Matthew Neighbors Ed. D.  
Superintendent



Jeff Martello  
Chief Financial Officer