



## FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907


Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

# Memorandum

**To:** Bill Hanson  
School Board Members

**From:** Kerry M. Leider 

**Date:** February 22, 2011

**Re:** Bid #1155, BP #1, (Contract #0331) – CIP Concrete/Foundations/Walks at Denfeld High School – Change Order #12 – Northland Concrete and Masonry Company, LLC

Bid #1155 (Contract #0331) – CIP Concrete/Foundations/Walks at Denfeld High School was approved at the Regular School Board Meeting on June 25, 2009 with a bid of \$946,700.00.

Change Order #12 to this bid is for remobilization costs due to phasing of area 5 foundation work resulting in an increase of \$6,000.00.

**Recommendation:**

It is recommended the School Board approve the change order as listed above pertaining to Bid #1155 (Contract #0331) – CIP Concrete/Foundations/Walks at Denfeld High School adding \$6,000.00 to the previously awarded base bid and change orders for a new contract total of \$1,191,299.00.

Attachment