



1018 Hogsback Rd.
 Mason, MI 48854
 517-694-0117

Change Order Quotation

Date: 02/23/26 PM: Chais V.

Project Name: LSD Forest View Asphalt Replacement
Project Number: SO-1845

Bulletin No.: N/A

Description of Change: COR 1 - Dumpster Enclosure

Added Work Days: 10

A	Subcontractor Cost	\$	34,391.49			
B	CM Office Staffing	\$	16,268.00	Apply Mark-up?	Yes	
	Mark-Up	\$	2,063.49	Rate:		6%
	Subtotal	\$	52,722.98			
	Bond	\$	527.23	Bond Required?	Yes	
	Adjustment	\$	(0.21)			
	Change Order Total	\$	53,250.00			

Notes:

Fabricate and install dumpster gate, bollards, 5x5 square gate post, Trex fencing and post, excavation, sand, and concrete.

Laux Construction

Architect

Owner
