## **MILESTONE SCHEDULE**



**Madison Public Schools** 

New PK-6 Elementary School

Date: 2/19/2021

Owner MeetingMajor Milestone

Date:	2/19/2021		Fabruary 42, 2024 to June 20, 2024	Comments
I.	Grant Application Phase		February 12, 2021 to June 30, 2021	Comments
1	Weekly Working Group Meeting	<b></b>	Friday, February 12, 2021	9 a.m.
2	Board of Finance	0	Thursday, February 18, 2021	
	Weekly Working Group Meeting	<b></b>	Friday, February 19, 2021	9 a.m.
4	Board of Selectman	0	Monday, February 22, 2021	
5	Weekly Working Group Meeting	1	Friday, February 26, 2021	9 a.m.
	Board of Education Meeting	0	Tuesday, March 2, 2021	
	Initial enrollment projections due from SLR		Tuesday, March 2, 2021	Need to confirm with Mike Zuba
8	Weekly Working Group Meeting	0	Friday, March 5, 2021	9 a.m.
	Board of Selectman		Monday, March 8, 2021	9 a.m Review the Draft Educational
	Weekly Working Group Meeting		Friday, March 12, 2021	Specifications
11	Board of Education Meeting	0	Tuesday, March 16, 2021	T1-1
12	OSCGR		Thursday, March 18, 2021	Tentative
	Board of Finance	0	Thursday, March 18, 2021	0.0
14	Weekly Working Group Meeting	0	Friday, March 19, 2021	9 a.m.
	Board of Selectman		Monday, March 22, 2021	0
	Weekly Working Group Meeting	<del>  </del>	Friday, March 26, 2021	9 a.m.
17	Weekly Working Group Meeting	<del> </del>	Friday, April 2, 2021	9 a.m.  Joint meeting with BOF/BOS to review budget,
18	Board of Education Meeting	O	Tuesday, April 6, 2021	etc.
19	Weekly Working Group Meeting	1 1	Friday, April 9, 2021	9 a.m. (Have Cash Flow from Colliers to Finance)
	Board of Selectman	Ī "	Monday, April 12, 2021	
21	April Break		April 12-16, 2021	NO MEETINGS THIS WEEK?
	Board of Finance	O	Thursday, April 15, 2021	
	Board of Education Meeting	0	Tuesday, April 20, 2021	Joint meeting with BOF/BOS to review budget, etc. (Backup date to 4/6/21)
	Weekly Working Group Meeting		Friday, April 23, 2021	9 a.m.
	Board of Selectman	0		0 4.111.
	Weekly Working Group Meeting	1	Monday, April 26, 2021	9 a.m.
20	weekly Working Group Meeting	- <del>  </del>	Friday, April 30, 2021	First Reading of the Educational Specifications
27	Board of Education Meeting	O	Tuesday, May 4, 2021	and presentation of Budget
28	Weekly Working Group Meeting	<b></b>	Friday, May 7, 2021	9 a.m.
29	Board of Selectman	O	Monday, May 10, 2021	
30	Weekly Working Group Meeting	ļl.	Friday, May 14, 2021	9 a.m.
				Second Reading of Educational Specifications.
	Board of Education Meeting	O	Tuesday, May 18, 2021	Approval of Ed Specs and Budgets
	Board of Finance	0	Thursday, May 20, 2021	
	Weekly Working Group Meeting	1	Friday, May 21, 2021	9 a.m.
	Board of Selectman	0	Monday, May 24, 2021	
35	Weekly Working Group Meeting	1	Friday, May 28, 2021	9 a.m.
	Board of Education Meeting	0	Tuesday, June 1, 2021	
37	Weekly Working Group Meeting	•	Friday, June 4, 2021	Review Draft of Grant Application
				Approval of three required resolutions for the grant application (authorize BOE to submit grant application, establish building committee, and authorize preparation of schematic drawings and
38	Board of Selectman	O	Monday, June 7, 2021	outline specifications). 8-24 Referral to PnZ.
39	Board of Education Meeting	0	Tuesday, June 15, 2021	
40	Board of Finance	$ \mathbf{o} $	Thursday, June 17, 2021	Recommends project appropriation and borrowing authorization
	Board of Selectman	0		BOS Recommends Project Appropriation and borrowing authorization to Town Meeting, and sets town meeting and referendum dates. Board may authorize preparation and distribution of explanatory materials with respect to referendur questions. C.S. 9-369b advocacy limitations commence.
	File Grant Application	•	Monday, June 21, 2021  Thursday, June 24, 2021	Leave a week for any mods required. Note: Once it' filed and saved, DO NOT go back into the system. I' will delete the application. Also, printout the application when filing and email to Michelle Dixon a OSCGR so everyone has a hard copy. SW almost didn't get on the 2021 list because of this.