

Stevens Industries Inc.**CHANGE ORDER
REQUEST**704 W Main St.
Teutopolis, IL 62467Phone: 217.857.7109
Email: derekh@stevensind.com

No. 1.00

TITLE: PCR 16- Add Tall Cabinet TC3I**DATE:** 12/14/2023**PROJECT:** P0618 - Pana New Elementary School**CONTRACT/PO:** 01-21110-002**TO:** Poettker Construction Company
400 N. Germantown Rd.
Breese, IL 62230**CONTRACT DATE:** 9/22/2022**DESCRIPTION:** Total Qty 92- TC3 cabinets 48"W x 84"H x 24"D PLAM-1 Cabinet 5 Adj. Shelves
Added as shown in attached drawings**Lead Time from COR Approval:** 12 Weeks

Num Item	Description	Qty	Unit Price	Amount
Material		1.00	49,938.00	49,938.00
Material OH & P		0.10	49,938.00	4,994.00
Freight		1.00	2,196.00	2,196.00
Install		1.00	12,600.00	12,600.00
Install OH & P		0.10	12,600.00	1,260.00
			Total:	70,988.00

Written acceptance of this change order is required to start the drawing process.
Executed change orders are required for shipment of product. This Change Order
Request will expire within 10 business days and is subject to increase after that date.

APPROVAL

Stevens Industries, Inc.

By: *Todd Weger*Date: 12/18/23

Poettker Construction Company

By: _____

Date: _____