

Waterloo Community Unit School District No. 5

Director of Buildings and Grounds

Date: Jan. 27, 2025

To: Mr. Brian Charron, Superintendent

Waterloo School District Board of Education

From: Mr. Will Hulett, Director of Buildings and Grounds

Buildings and Grounds Board Report

Zahnow

Addition update:

- Furniture delivery Jan 23-24
- Project completion Jan 31

Rogers

Settling update:

- Nothing new to report

Gardner

- Mold removal and painting in gym over Christmas break has been finished

Jr. High

- Bleacher project Bid opening Jan 21

High school

- Cooling tower project going out to bid in Feb.
- Mold removal and painting in gym over Christmas break has been finished

Buildings and Grounds Committee

N/A

Transportation Committee

10 passenger Van to be delivered by the end of the month