



MASTER BUDGET / ESTIMATE (REV. 7/26/23)

WINDOW AND SIDING REPLACEMENT GRODSKY, SULLIVAN, ROSS, MACARTHUR			EST. DATED 7/18/2023	EST. DATED 5/17/2023	BD. MTG. 10/12/2022	N-A ORIG. BUDGET
GRODSKY, SULLIVAN, ROSS, MACARITHUR \$336.818		7/18/2023 \$336.818	\$422,081	\$466,735	BUDGEI	
SULLIVAN	\$690,909		\$690,909	\$646,409	\$913,325	
ROSS	\$623,636		\$623,636	\$651,162	\$1,066,253	
MACARTHUR (2025 COST)	\$1,204,834		\$1,204,834	\$1,303,430	\$1,440,712	
SUBTOTAL	\$1,204,654	\$2,856,198	\$2,856,198	\$3,023,082	\$3,887,025	\$2,784,680
SOBIOTAL		\$2,030,170	\$2,030,170	33,023,002	33,007,023	32,704,000
COST REDUCTION OPTION	S					
HARDIE BOARD IN LIEU OF NICH	IA	-\$86,103				
REPAIR SULLIVAN CLERESTORY W		-\$34,650				
ALTERNATE DESIGN AT GRODSK		-\$125,856				
BRICK IN LIEU OF GLASS BLOCK	at grodsky	\$0				
SUBTOTAL		-\$246,609	\$0			
DESIGN CONTINGENCY		\$130,479	\$142,810	\$151,154	\$388,703	\$0
5% ADD'L DESIGN CONTINGENO	CY (MAC ONLY)	\$60,242	\$60,242	\$65,172	\$0	\$0
CONST. CONTINGENCY	,	\$130,479	\$142,810	\$151,154	\$388,703	\$150,000
GC/CM FEES, OH&P		\$467,573	\$471,273	\$498,809	\$699,665	\$498,157
ANTICIPATED BASE BID VA	IIIE	\$3,398,363	\$3,673,332	\$3,889,371	\$5,364,095	\$3,432,837
A/E FEES (N-A ORG. BASED ON (\$263,373	\$284,683	\$3,007,371	\$415,717	\$212,764
WITH EISENHOWER ADDITION)	COMBINED	\$200,373	\$204,003	\$301,420	\$415,717	\$212,704
WITH EISENHOWER ADDITION)						
ENTRANCE CANOPIES				\$243,638		
WINDOW TREATMENTS (BY	OWNER)					
GRODSKY				\$56,000		
SULLIVAN				\$112,850		
ROSS				\$119,400		
MACARTHUR				\$160,700		
SUBTOTAL				\$448,950		
CONTINGENCY (20%)				\$89,790		
SUBTOTAL		\$75,000	\$75,000	\$538,740	N/A	N/A
SECURITY CAMERAS (BY OV	VNER)					
CAMERAS	\$200,000					
SUBTOTAL		\$200,000	\$200,000	N/A		

SUBTOTAL (ALL IN)	\$3,661,736	\$3,958,015	\$4,190,797	\$5,779,812	\$3,645,601
SUBTOTAL ALL-IN WITH CAMERAS	\$3,861,736	\$4,158,015	\$4,390,797	\$5,564,095	\$3,845,601
SUBTOTAL ALL-IN W/SHADES & CAMERAS	\$3,936,736	\$4,233,015	\$5,173,175	\$6,318,552	\$4,384,341





ALTERNATE BID LIST

MACARTHUR	EST. VALUE	
ENTRANCE CANOPY	\$114,102	
MACARTHUR SUBTOTAL	\$114,102	

SULLIVAN	EST. VALUE	
ENTRANCE CANOPY	\$68,221	
DOOR/HARDWARE REPLACEMENT	\$25,553	
SOFFITS (NORTH CANOPY ONLY)	\$4,478	
SULLIVAN SUBTOTAL	\$98,253	

ROSS	EST. VALUE	
ENTRANCE CANOPY	\$68,221	
DOOR/HARDWARE REPLACEMENT	\$39,987	
SOFFITS (SHEET METAL)	\$8,855	
ROSS SUBTOTAL		\$117,063

GRODSKY	EST. VALUE	
exterior door replacement	\$14,864	
GRODSKY SUBTOTAL		\$14,864

ALTERNATE BIDS TOTAL

\$344,281

A/E FEE FOR ALL ALTERNATES (IF NONE AWARDED)
A/E FEE FOR ALL ALTERNATES (IF ALL AWARDED)

\$21,345 \$26,682

ALL-IN GRAND TOTALS

WITH REDUCTIONS, NO ALTERNATES	\$3,683,081
WITH CAMERAS, REDUCTIONS, NO ALTERNATES	\$3,883,081
WITH CAMERAS, SHADES, REDUCTIONS, NO ALTERNATES	\$3,958,081

Master Budge Page 2