



FACILITIES MANAGEMENT

Independent School District No. 709

Located at 101 East 3rd Street

Mailing Address: 215 North 1st Avenue East

Duluth, Minnesota 55802

Construction Management (218) 336-8907

Maintenance (218) 336-8906

Operations (218) 336-8905

Fax (218) 336-8909

Memorandum

To: Bill Hanson
School Board Members

From: Kerry M. Leider

Date: July 28, 2011

Re: Bid # 1183 – Lincoln Piedmont School (WS #22) – Miscellaneous Specialties – Northland Constructors of Duluth, LLC - Change Order #2

Bid #1183 - Lincoln Piedmont School (WS #22) – Miscellaneous Specialties was approved at the Regular School Board Meeting on May 4, 2010 with a bid of \$57,651.00.

Change Order #2 to this bid is to change the grab bar size resulting in an increase of \$55.00.

Recommendation:

It is recommended the School Board approve the change order as listed above pertaining to Bid #1183 - Lincoln Piedmont School (WS #22) – Miscellaneous Specialties adding \$55.00 to the previously awarded base bid and change orders for a new contract total of \$66,611.00.

Attachment