## **Action Sheet**

**MEETING DATE:** 

July 22, 2020

AGENDA ITEM:

Change order reducing the original District Wide MEP – Project 3 with CFI Mechanical in the amount of \$28,828.00. (see attached).

RECOMMENDATION:

I move that the Board of Trustees approve the deductive change order in the amount of \$28,828.00 for the MEP – Project 3 with CFI Mechanical.

Kelli Moulton, Superintendent April F. Pinkham Director of Finance