

FACILITIES/CONSTRUCTION REPORT OCTOBER 2019

BHS Sportsplex:

10-10 Still snow on ground, wet and muddy. First Mark using dozer, grader to scrape off snow and take down to bare ground, pushing/piling snow to the east. First Mark has 5 workers.

10-11 Wet and muddy. First Mark using dozer, grader and 1 scraper to take down cut areas, filling north complex area-softball field and track. Trails End hauled in excavator to dig drainage swale on south side. getting lay of the land. Set up GPS base station and setting control points/coordinates with rover. First Mark has 6 workers and Trails End 1 worker.

10-12 Muddy areas, dozer and water truck got stuck. First Mark taking down cut areas filling north complex area-softball field/throwing field, using 1 scraper, 1 dozer, 1 sheepsfoot roller and water truck. First Mark has 6 workers.

10-13 Muddy areas , scraper got stuck. Running 2 scrapers taking down cut areas filling north areas, 1 sheepsfoot roller and water truck working on fill areas. First Mark has 6 workers.

10-14 Muddy areas, and mud tracked out on road to HS, First Mark has skidsteer clearing mud off road. Running 2 scrapers cut/fill and sheepsfoot roller, added a 2nd roller later and water truck working on fill. Setting new cut stakes with GPS rover. TDH took compaction tests on north complex area=97-98% at a 30'x30' grid. First Mark has 8 workers, TDH 1 worker.

10-15 Muddy areas, First Mark has 2 scrapers and grader cut/fill and 2 sheepsfoot rollers and water truck compacting fill. Setup water pump, dewatering wet area. TDH took compaction tests on 3rd lift of throwing fields 97-98%. First Mark has 8 workers, TDH 1 worker.

10-16 Muddy areas, wind is drying areas up. Brought in broom for skidsteer-sweeping off mud from road. First Mark has dozer, grader, and 1 scraper cut/fill and 2 sheepsfoot rollers and water truck compacting fill. Brought in John Deere tractor/disc afternoon, great help to get water into material for compaction. TDH took compaction test on 4th lift throwing fields 98-99% and 1st lift of softball field 98%. First Mark has 9 workers, TDH 1 worker.

10-17 Windy, drying up muddy areas. First Mark has dozer, grader, and 2 scrapers cut/fill. 2 sheepsfoot rollers, tractor/disc and water truck compacting fill. TDH did no compaction tests today, testing at BMS. First Mark has 9 workers, TDH 1 worker.

10-18 Windy, cold. First Mark has dozer, grader and 2 scrapers cut/fill. 2 sheepsfoot rollers, tractor/disc and water truck compacting fill. TDH took compaction test on 5th lift of throwing fields. Hauled out water tank. First Mark has 9 workers, TDH 1 worker.

10-19 Windy, cold. First Mark has dozer, grader 1 scraper cut/fill. 2 sheepsfoot rollers, tractor/disc and water truck compacting fill. John off today-Brian supervising. TDH testing softball field 97-98% compaction. First Mark has 9 workers, TDH 1 worker.

10-21 Windy, cold. First Mark has dozer, grader, 1 scraper cut/fill. 2 sheepsfoot rollers, tractor/disc and water truck compacting fill of stadium parking area, TDH tested=97-98% compaction. Trails End (excavator) digging trench for new gas line. First Mark has 9 workers, Trails End 1, TDH 1.

10-22 Windy, cold First Mark has dozer, grader, 1 scraper cut/fill. 2 sheepsfoot rollers, tractor/disc and water truck compacting fill, 9 workers. TDH tested 2nd lift of fill for stadium parking-98-99%. Northwestern Energy fusing new gas line with 2 workers.

10-23 Snowing wet, First Mark has dozer, grader scraping off snow, dozer and 2 scrapers, cut/fill. 2 sheepsfoot rollers, tractor/disc and water truck compacting fill, 9 workers. TDH tested 3rd lift=98% Dozer hit internet/telephone line supplying HS. Northwestern Energy finished fuse=580', pressure tested line. Took off line from 3:30-5:30 and fused into existing line, 3 workers.

10-24 Windy, First Mark has dozer, 1 scraper cut/fill. 2 sheepsfoot rollers, tractor/disc and water truck compacting fill, 9 workers. TDH tested 4th lift of parking lot= 98%. Trails End backfilling gas line with mini excavator and compacting with trench roller, 2 workers. Access Montana repairing internet/telephone line, 1 worker.

10-25 Real Windy, First Mark has dozer, 1 scraper cut/fill, 2 sheepsfoot rollers, tractor/disc and water truck compacting fill, 9 workers. Phone, internet cable repaired and Trails End is digging it 2' deeper with Mini excavator, sheepsfoot roller compacted trench, 2 workers.